Willard Potter

From: Robert Law

Sent: Monday, June 03, 2013 4:36 PM

To: Willard Potter; Stan Kaczmarek; Roger McCready

Subject: Fwd: Conditional approval of portions of the RM 10.9 Final Design Report dated May 8, 2013
Attachments: Passaic River RM 10 9 Final Design NJDEP Comments.docx

Robert Law, PhD
rlaw@demaximis.com
Sent from my iPhone

Begin forwarded message:

From: "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov>

Date: June 3, 2013, 16:32:47 EDT

To: "Robert Law" <rlaw@demaximis.com>

Cc: "Ray Basso" <Basso.Ray@epa.gov>

Subject: Conditional approval of portions of the RM 10.9 Final Design Report dated May 8, 2013

Hi Rob,

EPA is hereby providing conditional approval of portions of the RM 10.9 Final Design Report dated May
8, 2013. This partial approval applies to Sections 1, 2, 3, 4 (except for Section 4.6), 5, 6, and 8, and is
conditioned upon the CPG’s incorporating a response acceptable to EPA to the following comments:

1. Comments 1 through 7, 12, 13, 15 and 16 of EPA comments sent on 5/23/2013
2. Comments 4 and 8 of NJDEP comments (attached).

Sections 4.6 and 7 of the report, and all appendices, portions of appendices, or portions of other
sections related to these sections, are still under review by EPA and the partner agencies and will
require further modification. The sections/plans that are not yet approved, as well as all related partial
sections and full or partial appendices, include:

The Water Quality Monitoring Plan (WQMP)
The Perimeter Air Monitoring Plan (PAMP)
The cap design

The Long-Term Monitoring Plan (LTMP)

PN pRE

EPA understands that the dredging contractor requires 30 days from date of approval of the Final Design
to start dredging, and EPA is issuing this partial conditional approval so they may begin their final
preparations to start dredging in early July.

The outstanding sections of the Final Design are more operational in nature, or relate to later portions
of the work (i.e., the cap) and thus approval of these sections can lag approval of the rest of the design
slightly and should not affect the contractors ability to stay on schedule. EPA recommends the following
schedule for finalization of the complete design report:
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10.
11.

June 5™ — CPG to submit a revised WQMP, based on additional comments submitted by EPA on
May 31°%

June 5™ — EPA to submit all remaining comments on PAMP

June 7" — CPG to submit revised portions of the final design report affected by the comments
provided above

June 7, or sooner if possible — CPG to submit revised cap design, based on NJDEP comments
(attached)

June 11" — EPA to provide approval of the portions of the Final Design related to the cap design
(assuming resolution of all outstanding concerns). With the 90-day lead time to order capping
materials, approval of the cap design by this date should allow sufficient time for capping to
start by early September. Approval will be granted earlier, if possible.

June 10" — EPA to provide approval of the WQMP (assuming resolution of all outstanding
concerns).

June 10" — CPG to submit revised PAMP

June 14 — EPA to provide approval of the PAMP (assuming resolution of all outstanding
concerns)

June 10" — EPA to provide comments on LTMP

June 17™" — CPG to submit revised LTMP

June 24™ — EPA to provide approval of the LTMP (assuming resolution of all outstanding
concerns), and thus final approval of the full Final Design Report.

Please let me know if you have any questions or concerns.

Thanks,

Stephanie
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